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Construction of new 4 lane elevated Construction of new 4 lane elevated 
crossing over railroadcrossing over railroad

$8.5 million preliminary construction cost $8.5 million preliminary construction cost 
estimateestimate

$5.5 million programmed through MPO $5.5 million programmed through MPO 
funds in 2010funds in 2010
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TXDOT carrying out design, have TXDOT carrying out design, have 
developed 60% submittaldeveloped 60% submittal
Preliminary design calls for Preliminary design calls for 
approximately 30 foot structure approximately 30 foot structure 
Scope from Sunland Dr. to north of Scope from Sunland Dr. to north of 
Mellon Mellon StrStr..
Providing for access to properties east Providing for access to properties east 
and west of the proposed structureand west of the proposed structure
Access roads impacting propertiesAccess roads impacting properties
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26 parcels identified as required26 parcels identified as required

Estimated ROW acquisition costs from Estimated ROW acquisition costs from 
$12.8 to $15.5 million$12.8 to $15.5 million

Includes residential & commercial Includes residential & commercial 
propertiesproperties
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Environmental AssessmentEnvironmental Assessment
City to contract consultant to conduct City to contract consultant to conduct 
assessment in accordance with federal assessment in accordance with federal 
regulationsregulations

Submit to TXDOT and FHWA for reviewSubmit to TXDOT and FHWA for review

Once environmental assessment is Once environmental assessment is 
approved, rightapproved, right--ofof--way maps are developed, way maps are developed, 
property acquisition process can beginproperty acquisition process can begin
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